
BUILDING STRONG®
and Taking Care of People!

Locks and Dams 2-3-4, Monongahela River (Lower Mon)

Bottom Line Up Front

 Current Schedule:  On Schedule
► March 2023 (Early Project Operational, 90% benefits)

► January 2024  (Early Project Complete) 

 Current Cost:  On Budget
► TEP – Total Estimated Price, assuming efficient funding, at $1.12 B, $1.23 B including all contingencies. 

 Keys:

1. $82M was received thru FY 2017 work plan.  

2. River Chamber Completion Options 1 and 2 awarded in FY 2017.

3.   Pool 3 Dredging contract awarded in FY 2017.

4.   FY 2018 & FY 2019 President’s budget = $0, high potential for cost and schedule growth.

5.    Continue to investigate alternatives to reduce the project’s critical path.
 Revisiting construction restrictions

 L/D 3 removal contract performance period
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NOTE:  Funding & schedule information reported does not 

include the Charleroi Land Chamber or the Port Perry 

Bridge relocation.
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 Major Project Features
 New Dam at Braddock

 New Locks at Charleroi

 Dredging

 Removal of Locks and Dam 3

 Relocations

 Financial
 902 Limit:  $1.76 Billion

 Current Estimate at Completion $1.2 Billion, 

including contingencies *1

Lower Mon - Project Overview

L/D 2

L/D 3

L/D 4

Braddock L/D

Charleroi L/D

L/D 3

Pre-Project Condition Post-Project Condition
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*1 does not include Land 

Chamber nor Port Perry Bridge
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Lower Mon - Project Schedule
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Major Feature Construction Last Reported
Completion
(Mar 2018)

Revised *1

Charleroi M22-M27 FY 2020

Charleroi Dam StillingBasin FY 2021

Charleroi River Chamber Completion (RCC) FY 2023

Dredging Pool 3 FY 2020

Relocations Variable

Lock and Dam 3 Removal FY 2023

*1 – Assumes receipt of FY 2018 capability
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Lower Mon – Charleroi Ongoing / Pending Construction Plan

Description Last Reported 
Completion

Current 
Completion 
(FY18 Work

Plan)

Current 
Completion 

(No FY18 Work
Plan)

Previously
Planned 
Award

Current 
Planned 
Award

Option 
Expires

% Complete

M22-M27 2020 2020 2020 Completed Aug 14 A NA 58%

RCC Base 2023 2023 2019 Completed Sep 15 A NA 88%

RCC Opt 1 2023 2023 2027 Completed Aug 17 A 30 Sep 17 7%

RCC Opt 2 2023 2023 2027 Completed Aug 17 A 30 Sep 18 4%

RCC Opt 3 2023 2023 2027 Nov 17 FY 18 See 
notes

30 Sep 18 NA

RCC Opt 4 2023 2023 2027 Dec 18 Aug 19 31 Mar 20 NA

RCC Opt 5 2023 2023 2027 Nov 20 Sep 20 31 Mar 21 NA

Stilling Basin 2021 2021 TBD Sep 18 Sep 18 NA NA

Notes:
• RCC – River 

Chamber Completion 
• RCC Option 1 & 2 

awarded in Aug 2017
• Risk informed RCC 

completion is 2027
• RCC Option 3 at risk
• Stilling Basin at risk
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• Remaining project features not shown on 
this slide:

• Dredging Awarded Sept 2017
• Pool Clearing (FY21 planned 

award)
• Lock and Dam 3 Removal

(FY21 planned award)
• Relocations
• Dredging T.O. at risk
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Charleroi Construction Images

1 - River Chamber Completion Contract Dewatered M2-M6 Cofferbox
2 – M22-M27, Installation of Socketed King Piles for M23-M24 Cofferbox
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BUILDING STRONG®
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Locks and Dams 2, 3, and 4, Monongahela River, PA

Next Steps 

• Preparing Stilling Basin package for Award – FY18 (September) 

• Award Dredging Task Order #2 – FY18 (August)

• Award RCC Option 3 Award – FY18 (September)

Changes:  May 2018 project cost update reflects a cost increase of $13.8M.  The risk informed estimate 

accounts for a reduced dredging cost, a more informed risk analysis associated with the RCC contract, 

and applying risks previously included as an overall project risk to specific project features.

Funding Overview

• Original Authorized Cost:           $556M

• 902 Limit:  $1.76B

• ARRA Funding (FY09-FY15):      $68.3M

• Engineering & Design Cost: $694M*2

• Supervision & Admin Cost:   $183M*3

• Mitigation:                                    $12M

• Fully Funded Estimate:               $2.76B

Current Status of the Project 

• Charleroi M22 – M27 Construction – behind schedule – not 

impacting project completion

• Charleroi RCC Construction – 1% behind schedule 

Current Project Estimate*1:  $1.23B ($2.76B) ARRA CG IWTF Total

Allocations through FY2013: $68,402,740 $244,839,146 $244,839,152 $558,081,038 

FY14 Allocation: $0 $36,336,500 $36,336,500 $72,673,000 

FY15 Allocation: ($141,537) $28,015,000 $28,015,000 $55,888,463 

FY16 Allocation: NA $29,450,000 $29,450,000 $58,900,000 

FY17 Allocation: NA     $41,005,000 $41,005,000 $82,010,000

FY18 Budget: NA $0 $0 $0

Total Allocations to Date: $68,261,203 $379,645,646 $379,645,652 $827,552,501

Remaining Balance: $203,141,253 $203,141,247 $406,282,499

Remaining Balance Change From Last Meeting: $ 0

*1.  Total Project Cost update – May 2018.  Cost for 90% of project benefits increased from $1.22B to $1.23B, rounded.  Total project cost increased from $2.73B to $2.76B. 

*2.  $694M includes all Engineering & Engineering During Construction, including $473M for the Charleroi Land Chamber, $378 M of w hich is inflation. 

*3.  $183M includes all construction contract Supervision and Administration, including $120M for the Charleroi Land Chamber, $102 M of w hich is inflation.
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BUILDING STRONG®
and Taking Care of People!

Locks and Dams 2, 3, and 4, Monongahela River, PA

Schedule of Remaining Work
Design 

Initiated

Contract 

Award

Construction 

Complete *2

Project 

Benefits*3

Capitalized 

Cost 

Closeout*3

Charleroi River Wall 1-Oct-95 27-Sep-04 30-May-16 2023 2025

Charleroi Emptying Basin 1-Oct-95 30-Sep-13 11-Nov-15 2023 2025

Charleroi River Chamber (M22-M27) 1-Oct-95 15-Aug-14 FY 2020 S 2023 2025

Charleroi Dam Stilling Basin  1-Oct-95 FY 2018 S FY 2021 S 2023 2025

Charleroi River Chamber Completion 1-Oct-95 16-Sep-15 FY 2023 S 2023 2025

L/D 3 Removal 2020 S 2021 S FY 2023 S 2023 2025

Dredging 1-Oct-95 29-Sep-17 FY 2020 S 2023 2025

Municipal Relocations *1 1-Oct-95 Multiple Multiple NA 2025

* 1:  To complete all municipal relocations, multiple relocation agreements are required.
* 2:  Dates are achievable based on the most efficient funding profile (early schedule).
* 3:  Project benefit and close out dates are based on the most efficient funding profile &

breaching of Dam 3.  Early contract completion for Dam 3 removal extends into 2023.
4:  River Chamber Completion (RCC) Option 1 and Option 2 were awarded in August, FY 2017.  
5:  Charleroi M22-M27 Construction is  behind schedule but there is currently no

impact on receiving project benefits.  

“S”= Scheduled

Actual
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Lower Monongahela River Project 

Time and Cost Scorecard 

Major Activity Schedule

Expenditures 31 Mar 18

Planned (BCWS)       $748.6M     $684.2M
Earned   (BCWP) $659.0M     $694.1M
Actual    (ACWP) $689.9M     $689.9M

BCWP:  Reports the value (based on % complete) of the work 
performed to date.
Target:
Actual as compared to Planned:  (<1% = Green); (>1% and <3% = 
Yellow); and (>3% = Red)
Values shown reflect  project sunk cost of $550.6M thru FY 2014.
EAC = $1.12B (nc)    TPC = $1.23 B

Budget

Schedule (Baseline)/(Current Early)   31 Mar 18

Operational (Realize over 90% of project Benefits)    2027 / 2023 
Project Complete 2029 / 2028

• FY 18 Work Plan funding requested

• Uncertainty of FY 18 funding is a concern 
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Activity Baseline Current

RCC Option 3 Award Nov 2017 30 Sep 2018 ⃰ 

Dredging Award T.O. 2 30 Sep 2018 30 Sep 2018*

Stilling Basin Award 30 Sep 2018 30 Sep 2018*

⃰ Requires Work Plan Funding

No 

Contingency

Contingency

Included

CPI 1.01CPI = 0.96



BUILDING STRONG®
and Taking Care of People!

Discussion
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Aerial view of Charleroi Lock Construction

M22-M27 Contract

RCC Base Contract


